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Via Electronic F'ilillg

March 19,2004

Marlene H Dortch, Secretai)'
Federal O>mmunications Commission
445 12th Street, S.W.
~as~n.rx: 20554

Re: NOW License~ LLC
CC Docket No. 94-102
TrY Implementation Report

Dear Ms. Dortch:

NOW Licenses, Ltc (UNOW") hereby provides an update on the

status of its ITY deployment. This report provides the infunnation calIed

for in the quarterly TIY reports that were required from !lome carriers to

enable the Commission to monitor progress toward the implementation of

digital TTY solutions. I

B!ekground

NOW filed ito; Request for Tcmporary Waiver ofSection 20.l8(c)

of the Commission's rules (the ~TIY Request") on JW1e 25,2002. That

request sought a temporary extension of the TTY compliance deadline

I In the Revision ofthe Commission's Rules to Ensure Compatibility with
Enhanced 9] 1 Emergency Calling Systems, CC Docket No. 94.102,
Fourth Report and Order, tS FCC Red 25216 at , 15 (2000)~ the
Commission required digital service provide~ to fLle quarterly reports
containing updates on the status ofdigital TrY implementation through
the implementation deadline ofJune 30. 2002. This quarterly reporting
requirement was tbnnally extended for the carriers who were granted
waivers ofthe June 30, 2002 deadline. See Order, 17 FCC Red. 12084 at
, 24 (2002). As is described in greater detail within, NOW's waiver
request is still pending and, as a consequence, NOW has not been ordered
to file quarterly reports. Nevertheless, NOW is providing this update so
that the Commission will have available to it the information that
otherwise would have been included in quarterly reports.
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until June 30s 2004. Subsequently, on December 23, 2003, NOW

supplemented and amended the pending ITY Request to seck a further

extension ofthe compliance deadline to a date seven months after the dale

on which the FCC acts on its pending applieution to assign the NOW

licenses to Dobson Cellular Systems, Inc. (File No.OOOI555982). The

TrY Request, as supplemented on December 23, 2003, remains pending

before the Commission.2 This report provides an update on the status of

NOW's TIY implemenmtion efforts.

Development Activities

Network Infrastructure D vo[opment • NOW operates a Global

System for Mobile Communications ("GSM") network utilizing switching

equipment manufactured by Nortel Networks ('"Nortel"). Consequently,

NOW has relied upon Norte!'s software and hardware development and

testing in its effort to meet the FCC's TTY milestone objectives.

As the Commission is aware based upon infonnation provided by

the TrY ForumJ and the equipment manufactures.4 the TrY solution path

for GSM lagged behind those for some ofthe other air interference

technologies. The lag was particularly acute for smaller carriers operating

in rund areas because, as the FCC has explicitly recognized, "equipment

vendors typically give priority to the Jarger, nationwide carriers. making it

d.ifficult fot smAller carriers to obtain, install ar.d test t'1e system UP,!;lades

that are needed to provide TTY capability.nS In NOW's case, the priority.

2 No petitions to deny the application have been filed, and based upon
infonnal conversations with the application processing staff, the
application is progressing.

3 See. e.g., TTY Forum's Aggregate Report ofCarrier's for 3rd Quarter
2002 in CC Docket No. 94-102 tiled October 15, 2002.

~ See. e.g., Reply Comments of Nortel Networks Corporation in CC
Docket No. 94--102, filed July 19, 2000.

s Order, 17 FCC Red.. '2084 at' 17 (WTB 2002).
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problem was exacerbated by unexpected difficulties that were experienced

in the course of various software upgrades. NOW's initial plan when it

filed its TTY Request in June, 2002, was to migrate from GSMlO software

to GSM13 software which NOW understood at the time was capable of

supporting TTY devices with digital wireless service. However, due to

financial constraints that NOW was experiencing,6 NOW was forced in

late 2002 and early 2003 to temporarily postpone the planned upgrade.

Notwithstanding its continued financial difficulties, NOW resumed

planning in connection with the proposed upgrade to GSM13 in the

second quarter of2003. Through conversations with Nortel and other

wireless carriers, NOW learned during the second or third quarter of 2003

that the GSM13 software load was no longer being offered by Norte!. .As

a consequence, NOW was forced to consider a much more substantial and

costly upgrade to GSM15 software. NOW was advised that the upgrade

would cost an additional $1,000,000 - for the new software and for the

hardware upgrades (e.g., additional memory cards and an upgraded CPU

package) that NOW was advised were required to run GSMI5. This is in

stark contrast to the $100,000 to $200,000 that NOW would have had to

pay to upgrade to GSM13 software, if that upgrade were still available.

As is set forth in detail in NOW's December 23,2003 TTY Waiver

Supplement, there was no compelling reason for NOW to undertake this

upgrade because of the pending sale to Dobson. .As the Commission is

aware, Dobson already has notified the Commission that it has fully

implemented TTY compatibility in markets where it is utilizing Nortel

switching equipment. And, in the context of the NOWlDobson

assignment, Dobson has confirmed to the Commission that it plans to

6 NOW has filed with the Commission, on a confidential basis, its audited
financial statement for the periods ended December 31, 2001 and
December 31, 2002, which reflect an extremely heavy debt load in relation
to very limited revenues. See, Supplement to Petition for Extension of
Time to Comply with the Assistance Capability Requirements of Section
103 ofCALEA, filed February 12,2004.
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upgrade the NOW Nortel switch promptly following consummation such

that the subject systems will be TTY compliant within seven months after

the Commission's action on the NOWlDobson assignment application.

Handset Development and Testing - Nortel does not manufacture

handsets and so NOW was relying upon the handset development and

testing plans ofvarious handset manufactures in order to meet TTY

requirements. Motorola, Nokia and Ericsson all were contacted by NOW

based upon information made available through the TTY Forum that they

all had or were working on TTY-capable handsets using the GSM

platform. However, the ability of NOW to test handsets was adversely

affected by the unexpected delay in NOW's switch upgrades, as discussed

above. At present, NOW is planning on meeting the TTY requirement

through its sale to Dobson. Dobson has relied upon its handset vendors

(panasonic, Motorola, Nokia and Ericsson) for the development and

testing ofTTY-capable handsets. As was reported to the Commission by

Dobson on October 31, 2002, it is now fully TTY compliant.7

Beta Testing and Lab Testing - NOW does not have a lab for

testing. Field testing must await the upgrade of the Nortel switch to at

least GMS15 software. Notably, Dobson already has notified the

Commission that it has completed testing with regard to its own system.8

Release and General Availability to Carriers ofNetwork Software

- As was earlier reported to the Commission by NOW, the necessary

upgrade to the required GSM15 software is available from Nortel but

would cost NOW in excess of$I,OOO,OOO to install. In view of the

pending sale of the system to another licensed carrier who does not require

7 See Dobson Cellular Systems, Inc. Final Implementation Report­
TTYlDigital Deployment Status in CC Docket No. 94-102, filed October
31,2002.

8 Id.

woe 1268799.1
4

CORr'C)(lAlI OI'FlCES

3(lb4 C(lU Road
PO BOK8711
Travene City. ~I 49G8!l ·0&79

v: 81\8.5115.8111
v: :':)1.932.2:100
t ~n946.03G3

WYfW.npiwirtless.com
inlOOooverr.ccm



NPI Wireless
UnlHiatBbleWlrele!\$.

and would not use the NOW switch, even if it was upgraded, NOW is

seeking further temporary relief from the compliance deadline in order to

avoid what would prove to be a W'dSteful expenditure.

Availability to Carriers ofFull Acce»tance Test Unit~ • Due to

the state afNOW's implementation, NOW is not in a position at this time

to test TrY handset'l. However, Dobsoh -as reported to the Commission

that it has tested the available TIY-compatible handsets and found them

to be acceptable.9

Carrier Coordination ofTesting with PSAP • NOW has

contracted with Intrado to handle PSAP coordination on behalfofNOW.

PSAPs are being advised of, and being asked to consent to an extended

implementation schedule that confonns to, the Dobson transaction

timetable. Notably, Dobson previously has reported to the Commission

the successful conduct ofITY field testing with PSAPs in its other

markets. IU

Camer Testing Activities, Including Field Testing and Consumer

End-to-End Testing - CalTier testing, field testing and consumer cnd~to­

end testing by NOW mu.'1t await the upgrade of the switch to at least

GSM I5 software which. for the reasons prevIously cited. has not yet

occurred. Dobson has reported to the Commission that consumer end-to-

end tests ha'/e been succcssfidl)· completed u1ilizing their relutiu-nsh·ps

developed during Phase 1E911 implementation.

Retail Availability ofNecessary Consumer Equipment - See

Handset Development and Testing Plans. above.

Oeogranhic Scope ofNetwork Development ~ NOW's Nortel

switch serves the entire NOW license area and the switch upgrade, when

91d.• at p. 2.

10 ld.
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accomplished, wi IBChieve T1Y compatibility throughout the geographic

scope of the system. To the extent that NOW utilizes Airnet radio

equipment at cell sites~ that equipment already is outfitted with the

requisite TrY functionality, although certain software upgrades, which arc

readily available and relatively easy tu implement, may be required. So~

were NOW to do the implementation~ it would apply throughout the

system and license area. Dobson's TTY implementation likewise is

system and geographic market wide.

Kindly refer any questions in connection with the foregoing to the

undersigned, or to our regulatory counsel Christine Crowe at (202) 508­

9562.

Very truly yours,

"&--
Christopher Hahn
Networlc. Operations Manager
NOW Licenses, LLC

cc: Stanley Wiggins
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Declaration of Christopher Hahn

I. Christopher Hahn, do hereby declare under penalty ofperjury that:

1. 1am the Network Operations Manager ofNOW Lieense..~, LLC
("NOW").

2. 1have read NOW's foregoing "TTY Implementation Report."

3. I have personal knowledge of the facts set forth therein.

4. Except with respect to those facts of which judicial notice may be
taken., those facts are true and correct to the best ofmy knowledge,
intonnation, and belief.

Executed this~ day ofMarch, 2004

--

BO'd

Christopher Hahn

WOC 126819<"-1
7

017IS 9176 n,::2-I-I-

CORPORATE OFFICFS

3054 CaS& Road
PO BoJl879
TraVltr!l8 City. 1..41 496& - Ollfll

v: 888.565.6111
v: 231.932.2300
1: 231.946.9363

www.npiwiruluN.com
lnfoOnoverr.oom


